
II 

- 
I 

- 

I EOEG ROCKY FLATS 
EGLG ROCKY FLATS, INC. 
ROCKY FLATS PLANT. P.O. BOX 464, GOLDEN. COLORADO 80402.0464 (303) 966-7000 

August 31, 1993 93- R F-99 88 

Scott R. Gram 
Environmental Restoration Division 
em 
MEETING MINUTES FOR OU 2 - TCG-160-93 

hltached are the Meeting Minutes for OU 2, which took place at the EPA Region Vlll offices 
an August 11, 1993. 

If you have any questions or require additional information, please call M. D. Klein at 
r(6950. 
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METING MINUTES FOR OU 2 
SUBSURFACE IMRA WITH DOE, EPA AND CDH 

AUGUST 1 1,1993 NOON 
€PA REGION Vlll OFFICES 

PARTK;IPrn. 
S&t G m  - DOUERD 
Joe Schieffelin - CDH 
Gary Kleeman - €PA 
Torn Greengard - EGIG 
Annette Primrose - EG&G 
Eric Dille' - EG&G 
Michael Klein - EG&G 

1. OU 2 Millaneous Items 

CDH gave approval for Technical Memorandum (TM) 8 - Revised Bedrock Work Plan. The EPA 
requested that more of the risk language be taken out of the TM. Speclficaily, the last sentence 
in e&& of the first two paragraphs should be deleted. This will be done and additional risk 
language will be removed. 

Approval was requested for the Addendum to TM 8 - Contingency Plan. EPA did not have a mpy 
of this TM. It was faxed over during the meeting and a copy will also be delivered this week. 

The status of the bedrock field program was stated as follows: 

- - 
- 

all drilling has been completed 
the B series well will be sampled next week 
Slug testing has not been completed for the B series well and several others. 

2. Subsurface IWIRA Implementation and Operation Plan 

Tentative delivery of the implementation and operation plan is several weeks away. The 
agencies were asked if they would prefer to wait and have the plan modified as information is 
gathered on the free product found recently, or have the plan sent as is to be modified at a latw 
date. They both would prefer receiving the plan now, and modifying it 8s needed. 

3. Identification of Non Aqueous Phase Liquids (NAPLS) at IHSS 1 1  0 

Drilling for the soil vapor extraction test 1 began on schedule on August 9, 1993. NAP& were 
emuntered at a depth of approximately 10 feet in the first pressure monitoring bore hole. 
Drilling immediately stopped, a sample was taken for analysis, and the bore hole was offset 5 
feet to the north. This pressure rnbnitoring bore hole was completed without encountering 
additional free product. This has had an impact on the program including a schedule impact of 
two days to sample and offset the well. Additional impacts di&ssed include: 
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- 
new site conditions. 

The mobile soil vapor extraction pilot unit may need to be reconftgured to better address the 

- 
testing. 

If there is a significant liquid product in other wells, this will cause problems with the 

- 
the location for test one should be changed. 

Results of the analysis or additional information obtained during dtilling may indicate that 

- 
Response (OSWER) directives No, 9283.1-06. This may require a different remediation 
technique other than soil vapor extraction. 

The free product may need to be quiddy remediated as per Office of Solid Waste Emergency 

It was agreed to fax the results of the analysis of the soil sample saturated with NAPL and the 
analysis of the free produce to EPA and CDH when these are available. The analytical results are 
expected to be received in approximately two weeks. Until then, drilling and other construction 
activities will continue. When results are received. the data will be evaluated and an agreement 
will be reached on any schedule extension that may be necessary. A commitment was made to 
evaluate the data and make recommendations for alternative methods or system modifications 
that might be necessary. based on the analytical results. 

4. Location of Test Site 1 (IHSS 110 vs IHSS 111.1) 

The change in location from the pilot test plan site designation of Individual Hazardous Substance 
Site (IHSS) 11 1.1 to 110 has been documented in the subsurface Implementation and Operation 
Plan. 

5. Preliminary Results of the Soil Gas Survey 

Preliminary maps and results of the soil gas sunrey of IHSS 11 0. 903 Pad and the Mound were 
presented. An ovenriew of the detailed surveys was also presented. CDH suggested that the 
1986-1 987 soil vapor data should be used. In OU 1, this data closely correlated with the area 
of know groundwater antamination. Perhaps this will help identify contamination at the Mound 
and 903 Pad. 

Joe Schieffelin and Gary Kleeman briefly discussed the stop work request for risk assessments 
that has been signed by CDH and will be signed by EPA. This will impact OUs 1-7. 

Joe Schieffelin also stated that TM 5 - Exposure Scenarios will need to be rewritten based on the 
guidance to come from the agencies. Therefore, no further comments will be received for this 
TM until after the guidance is formulated. 
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